



Edinburgh Network Technologies Ltd. and University of Stirling

Prog. No. 4132 – Local Management Committee Meeting (LMC 03)

Industrial Supervisor's Report for LMC 03

M.D. Kurt-Elli

The report will be presented to the LMC 03 meeting to take place at 3pm on *Monday 17th November 2003* at *EdNet, 12 Dock Place, Leith*.

Circulation:

Mr. C. Cameron (Associate)
Dr. A. Kurt-Elli (Chair)
Mr. M.D. Kurt-Elli (Industrial Supervisor)
Prof. E. H. Magill (Lead Academic, Secretary)
Mr. A. J. Mitchell (TCS Consultant)
Prof. K. J. Turner (Second Academic)

Progress thus far from LMC02:

- Phase 2 of project delayed by 2 weeks due to Operational involvement. Associate's work is tied in with other development work so impact is inevitable.
- Technical support documentation produced.
- Reseller Training material produced and 1st training session completed.
- Phase 3 feature list includes: Lawful Interception, Service Provisioning enhancements, Media Server Integration and JTAPI interface.
- Gantt chart to be produced prior to start of phase 3.
- Hardware expenditure details attached.
- 2nd review of Associate conducted with Prof. Magill on 12th November 2003.
- Associate made visible improvement in management / coordination skills since the last LMC – possible contribution by attendance on relevant training courses.

Author: M.D. Kurt-Elli 11/11//2003